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ESTIMATE RUN 08/06/2019

ESTIMATE SUMMARY 22:09:10

CONTID: C20892         ESTIMATE NO: 0004 PROG 2005

PCN: 20892-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PACKAGE A (I-25 / I-70 / I-76) PERCENT TIME:

PROJECT NO: NHPPR100-250                  

PACKAGE A (I-25 / I-70 / I-76)

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

ABCO CONTRACTING, INC. PAY PERIOD ENDING

2180 E. 74TH PLACE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)288-4140 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,688,109.60 PARTICIPATING $ $ 395,998.35

AWARD PROJECT AMT: 2,634,897.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,371.95

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

51.24

WORK DAYS

WORK DAYS

53.90%

1,239,199.80

395,998.35

395,998.35

386,626.40

$

$

$

$

1,448,909.80

0.00

1,448,909.80

0.00

1,448,909.80

-37,197.29

0.00

1,411,712.51

0.00

AMOUNT DUE 1,411,712.51 386,626.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 386,626.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

62.0 TIME ALLOW: 121

ORIG TIME ALLOW: 121

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/20/2019

02/20/2019

07/26/2019

01/24/2019

01/29/2019

02/19/2019

02/20/2019
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PCN: 20892-BID    ESTIMATE RUN 08/06/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:09:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Aggregate Bag 4.000

0.000

208-00035  
 

28.004.000

0.00

150.000

LF  

7.00000

0010 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,500.001.000

0.00

2.000

EACH

1,500.00000

0015 Storm Drain Inlet Protection (Type I) 72.000

0.000

208-00051  
 

864.0072.000

0.00

175.000

LF  

12.00000

0020 Sweeping (Sediment Removal) 31.000

3.000

208-00106  
 

4,930.0034.000

435.00

110.000

HOUR

145.00000

0025 Removal of Trash 15.000

3.000

208-00107  
 

720.0018.000

120.00

22.000

HOUR

40.00000

0030 *Wildlife Biologist 77.250

25.250

240-00000  
 

4,100.00102.500

1,010.00

150.000

HOUR

40.00000

0035 *Removal of Nests 12.500

0.000

240-00010  
 

900.0012.500

0.00

150.000

HOUR

72.00000

0040 *Mobilization 0.600

0.400

626-00000  
 

209,000.001.000

83,600.00

1.000

L S 

209,000.00000

0045 *Public Information Services (Tier III) 0.450

0.150

626-01103  
 

4,800.000.600

1,200.00

1.000

L S 

8,000.00000

0050 *Modified Epoxy Pavement Marking 6.800

6.800

627-00008  
 

4,012.0013.600

2,006.00

20.000

GAL 

295.00000

0055 *Preformed Plastic Pavement Marking (Type II) 87.500

99.200

627-02001  
 

4,480.80186.700

2,380.80

286.000

SF  

24.00000
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PCN: 20892-BID    ESTIMATE RUN 08/06/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:09:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

300.000

HOUR

35.00000

0065 *Uniformed Traffic Control 433.250

131.750

630-00003  
 

59,325.00565.000

13,833.75

1,500.000

HOUR

105.00000

0070 *Traffic Control Management 46.000

17.500

630-00012  
 

71,564.5063.500

19,722.50

123.000

DAY 

1,127.00000

0075 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

6.000

EACH

590.00000

0080 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

20.000

EACH

95.00000

0085 *Construction Traffic Sign (Panel Size A) 1.000

12.500

630-80341  
 

1,282.5013.500

1,187.50

60.000

EACH

95.00000

0090 *Construction Traffic Sign (Panel Size B) 13.000

2.500

630-80342  
 

1,472.5015.500

237.50

41.000

EACH

95.00000

0095 *Construction Traffic Sign (Panel Size C) 3.000

0.000

630-80343  
 

285.003.000

0.00

6.000

EACH

95.00000

0100 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

3,500.001.000

0.00

5.000

EACH

3,500.00000

0105 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

0.000

630-80358  
 

1,200.001.000

0.00

4.000

EACH

1,200.00000

0110 *Drum Channelizing Device 3.000

0.000

630-80360  
 

105.003.000

0.00

50.000

EACH

35.00000
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PCN: 20892-BID    ESTIMATE RUN 08/06/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:09:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Traffic Cone 50.000

0.000

630-80380  
 

550.0050.000

0.00

500.000

EACH

11.00000

0120 *Stackable Vertical Panels 21.000

0.000

630-80393  
 

525.0021.000

0.00

80.000

EACH

25.00000

0125 *Mobile Attenuator 1.000

0.000

630-85020  
 

53,000.001.000

0.00

2.000

EACH

53,000.00000

0130 Night Work Lighting 0.500

0.150

632-00000  
 

14,950.000.650

3,450.00

1.000

L S 

23,000.00000

0135 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0140 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,500.000

F A 

1.00000

0145 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

6,000.000

F A 

1.00000

0150 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

600.000

F A 

1.00000

0155 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 443,094.30129,183.05962,420.00CURRENT AMT0200 $ $ $

CAT NO0300 E-17-OA 

0160 *Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

80.000

SY  

75.00000
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PCN: 20892-BID    ESTIMATE RUN 08/06/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:09:10

CUMULATIVE
AMOUNT

CAT NO0300 E-17-OA 

0165 *Remove Concrete Pavement (Planing) (Special) 254.000

0.000

202-00217  
 

8,382.00254.000

0.00

254.000

SY  

33.00000

0170 *Removal of Asphalt Mat (Planing) (Special) 121.000

0.000

202-00246  
 

2,057.00121.000

0.00

121.000

SY  

17.00000

0175 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

110.00000

0180 Removal of Guardrail Type 4 0.000

0.000

202-01140  
 

0.000.000

0.00

0.000

LF  

156.00000

0185 *Concrete Pavement (12 Inch) (Special) 0.000

0.000

412-01255  
 

0.000.000

0.00

80.000

SY  

207.00000

0190 Routing and Sealing Concrete Pavement Cracks 0.000

0.000

412-15000  
 

0.000.000

0.00

80.000

LF  

15.00000

0195 Sawing and Sealing Bridge Joint 0.000

150.000

518-03000  
 

1,500.00150.000

1,500.00

150.000

LF  

10.00000

0200 *Place Thin Bonded Overlay (Polyester Concrete) 316.800

391.200

519-03035  
 

35,754.00708.000

19,755.60

708.000

SY  

50.50000

0205 Furnish Thin Bonded Overlay (Polyester Concrete) 225.800

320.700

519-03055  
 

54,103.50546.500

31,749.30

546.500

CF  

99.00000

0210 Concrete (Patching) 0.200

0.000

601-06100  
 

640.000.200

0.00

0.200

CY  

3,200.00000

0215 Structural Concrete Coating 10.000

0.000

601-40300  
 

300.0010.000

0.00

10.000

SY  

30.00000
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PCN: 20892-BID    ESTIMATE RUN 08/06/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:09:10

CUMULATIVE
AMOUNT

CAT NO0300 E-17-OA 

0220 Guardrail (Special) 0.000

0.000

606-00900  
 

0.000.000

0.00

0.000

LF  

245.00000

CAT 102,736.5053,004.90126,496.50CURRENT AMT0300 $ $ $

CAT NO0301 E-17-OB 

0225 *Remove Concrete Pavement (Planing) (Special) 254.000

0.000

202-00217  
 

8,382.00254.000

0.00

254.000

SY  

33.00000

0230 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

6.000

LF  

180.00000

0235 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

110.00000

0240 Bridge Expansion Device (Gland) (0-4 Inches) 56.000

0.000

518-01060  
 

4,200.0056.000

0.00

56.000

LF  

75.00000

0245 Sawing and Sealing Bridge Joint 166.000

0.000

518-03000  
 

1,660.00166.000

0.00

168.000

LF  

10.00000

0250 *Place Thin Bonded Overlay (Polyester Concrete) 709.000

0.000

519-03035  
 

35,804.50709.000

0.00

709.000

SY  

50.50000

0255 Furnish Thin Bonded Overlay (Polyester Concrete) 590.500

0.000

519-03055  
 

58,459.50590.500

0.00

590.500

CF  

99.00000

0260 Concrete (Patching) 0.700

0.000

601-06100  
 

2,240.000.700

0.00

2.000

CY  

3,200.00000

0265 Structural Concrete Coating 21.000

0.000

601-40300  
 

630.0021.000

0.00

21.000

SY  

30.00000
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PCN: 20892-BID    ESTIMATE RUN 08/06/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:09:10

CUMULATIVE
AMOUNT

CAT NO0301 E-17-OB 

0270 Bridge Rail Type 4 (Special) 0.000

0.000

606-10405  
 

0.000.000

0.00

6.000

LF  

405.00000

CAT 111,376.000.00119,066.00CURRENT AMT0301 $ $ $

CAT NO0302 E-17-OF 

0275 *Remove Concrete Pavement (Planing) (Special) 254.000

0.000

202-00217  
 

8,382.00254.000

0.00

254.000

SY  

33.00000

0280 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

110.00000

0285 Removal of Guardrail Type 4 4.000

0.000

202-01140  
 

624.004.000

0.00

4.000

LF  

156.00000

0290 Sawing and Sealing Bridge Joint 0.000

184.000

518-03000  
 

1,840.00184.000

1,840.00

184.000

LF  

10.00000

0295 *Place Thin Bonded Overlay (Polyester Concrete) 298.600

410.400

519-03035  
 

35,804.50709.000

20,725.20

709.000

SY  

50.50000

0300 Furnish Thin Bonded Overlay (Polyester Concrete) 209.000

297.800

519-03055  
 

50,173.20506.800

29,482.20

506.800

CF  

99.00000

0305 Structural Concrete Coating 3.000

0.000

601-40300  
 

90.003.000

0.00

3.000

SY  

30.00000

0310 Guardrail (Special) 4.000

0.000

606-00900  
 

980.004.000

0.00

4.000

LF  

245.00000

CAT 97,893.7052,047.4097,893.70CURRENT AMT0302 $ $ $

CAT NO0303 E-17-OG 

0315 *Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

0.000

SY  

75.00000
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PCN: 20892-BID    ESTIMATE RUN 08/06/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:09:10

CUMULATIVE
AMOUNT

CAT NO0303 E-17-OG 

0320 *Remove Concrete Pavement (Planing) (Special) 254.000

0.000

202-00217  
 

8,382.00254.000

0.00

254.000

SY  

33.00000

0325 *Removal of Asphalt Mat (Planing) (Special) 3.000

0.000

202-00246  
 

51.003.000

0.00

3.000

SY  

17.00000

0330 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

110.00000

0335 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

330.000

SY  

25.00000

0340 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

25.000

TON 

265.00000

0345 *Concrete Pavement (12 Inch) (Special) 0.000

0.000

412-01255  
 

0.000.000

0.00

0.000

SY  

207.00000

0350 *Polyurethane Slab Jacking 2,406.000

0.000

412-05100  
 

14,436.002,406.000

0.00

2,406.000

LB  

6.00000

0355 Routing and Sealing Concrete Pavement Cracks 0.000

0.000

412-15000  
 

0.000.000

0.00

0.000

LF  

15.00000

0360 Sawing and Sealing Bridge Joint 165.000

0.000

518-03000  
 

1,650.00165.000

0.00

165.000

LF  

10.00000

0365 *Place Thin Bonded Overlay (Polyester Concrete) 709.000

0.000

519-03035  
 

35,804.50709.000

0.00

709.000

SY  

50.50000
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PCN: 20892-BID    ESTIMATE RUN 08/06/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:09:10

CUMULATIVE
AMOUNT

CAT NO0303 E-17-OG 

0370 Furnish Thin Bonded Overlay (Polyester Concrete) 549.900

0.000

519-03055  
 

54,440.10549.900

0.00

549.900

CF  

99.00000

CAT 114,763.600.00129,638.60CURRENT AMT0303 $ $ $

CAT NO0304 E-17-OI 

0375 *Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

40.000

SY  

75.00000

0380 *Remove Concrete Pavement (Planing) (Special) 0.000

0.000

202-00217  
 

0.000.000

0.00

207.000

SY  

33.00000

0385 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

166.000

SY  

17.00000

0390 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

25.000

SY  

110.00000

0395 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

34.000

LF  

222.00000

0400 Removal of Guardrail Type 4 0.000

0.000

202-01140  
 

0.000.000

0.00

13.000

LF  

156.00000

0405 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

135.000

SY  

25.00000

0410 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

7.000

TON 

265.00000

0415 *Concrete Pavement (12 Inch) (Special) 0.000

0.000

412-01255  
 

0.000.000

0.00

40.000

SY  

207.00000
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PCN: 20892-BID    ESTIMATE RUN 08/06/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:09:10

CUMULATIVE
AMOUNT

CAT NO0304 E-17-OI 

0420 Polyurethane Slab Jacking 0.000

0.000

412-05100  
 

0.000.000

0.00

1,989.000

LB  

6.00000

0425 Routing and Sealing Concrete Pavement Cracks 0.000

0.000

412-15000  
 

0.000.000

0.00

40.000

LF  

15.00000

0430 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

34.000

LF  

260.00000

0435 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

124.000

LF  

10.00000

0440 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

578.000

SY  

50.50000

0445 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

502.000

CF  

99.00000

0450 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

5.000

CY  

1,500.00000

0455 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

10.000

SY  

30.00000

0460 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

213.000

LB  

2.00000

0465 Guardrail (Special) 0.000

0.000

606-00900  
 

0.000.000

0.00

13.000

LF  

245.00000
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PCN: 20892-BID    ESTIMATE RUN 08/06/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:09:10

CUMULATIVE
AMOUNT

CAT NO0304 E-17-OI 

0470 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.330

L S 

10,000.00000

CAT 0.000.00154,701.00CURRENT AMT0304 $ $ $

CAT NO0305 E-17-OK 

0475 *Remove Concrete Pavement (Planing) (Special) 0.000

0.000

202-00217  
 

0.000.000

0.00

194.000

SY  

33.00000

0480 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

466.000

SY  

17.00000

0485 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

32.000

SY  

110.00000

0490 Removal of Guardrail Type 4 0.000

0.000

202-01140  
 

0.000.000

0.00

8.000

LF  

156.00000

0495 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

140.000

LF  

10.00000

0500 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

711.000

SY  

50.50000

0505 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

620.000

CF  

99.00000

0510 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

6.000

SY  

30.00000

0515 Guardrail (Special) 0.000

0.000

606-00900  
 

0.000.000

0.00

8.000

LF  

245.00000

CAT 0.000.00119,917.50CURRENT AMT0305 $ $ $
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PCN: 20892-BID    ESTIMATE RUN 08/06/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:09:10

CUMULATIVE
AMOUNT

CAT NO0306 E-17-OL 

0520 *Remove Concrete Pavement (Planing) (Special) 254.000

0.000

202-00217  
 

8,382.00254.000

0.00

254.000

SY  

33.00000

0525 *Removal of Asphalt Mat (Planing) (Special) 1,151.000

0.000

202-00246  
 

19,567.001,151.000

0.00

1,151.000

SY  

17.00000

0530 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

0.000

LF  

180.00000

0535 Removal of Portions of Present Structure (Class 1) 0.000

0.100

202-00450  
 

11.000.100

11.00

40.000

SY  

110.00000

0540 Removal of Guardrail Type 4 8.000

0.000

202-01140  
 

1,248.008.000

0.00

8.000

LF  

156.00000

0545 Sawing and Sealing Bridge Joint 0.000

165.000

518-03000  
 

1,650.00165.000

1,650.00

170.000

LF  

10.00000

0550 *Place Thin Bonded Overlay (Polyester Concrete) 531.600

430.400

519-03035  
 

48,581.00962.000

21,735.20

962.000

SY  

50.50000

0555 Furnish Thin Bonded Overlay (Polyester Concrete) 371.800

279.400

519-03055  
 

64,468.80651.200

27,660.60

651.200

CF  

99.00000

0560 Structural Concrete Coating 9.000

0.000

601-40300  
 

270.009.000

0.00

9.000

SY  

30.00000

0565 Guardrail (Special) 8.000

0.000

606-00900  
 

1,960.008.000

0.00

8.000

LF  

245.00000
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PCN: 20892-BID    ESTIMATE RUN 08/06/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:09:10

CUMULATIVE
AMOUNT

CAT NO0306 E-17-OL 

0570 Bridge Rail Type 4 (Special) 0.000

0.000

606-10405  
 

0.000.000

0.00

0.000

LF  

405.00000

CAT 146,137.8051,056.80150,576.80CURRENT AMT0306 $ $ $

CAT NO0307 E-17-OM 

0575 *Remove Concrete Pavement (Planing) (Special) 254.000

0.000

202-00217  
 

8,382.00254.000

0.00

254.000

SY  

33.00000

0580 *Removal of Asphalt Mat (Planing) (Special) 7.000

0.000

202-00246  
 

119.007.000

0.00

7.000

SY  

17.00000

0585 Removal of Portions of Present Structure (Class 1) 0.500

0.000

202-00450  
 

55.000.500

0.00

0.500

SY  

110.00000

0590 Removal of Portions of Present Structure (Class 2) 21.400

0.100

202-00453  
 

3,762.5021.500

17.50

21.500

SY  

175.00000

0595 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

325.00000

0600 Removal of Guardrail Type 4 6.000

0.000

202-01140  
 

936.006.000

0.00

6.000

LF  

156.00000

0605 Sawing and Sealing Bridge Joint 178.000

0.000

518-03000  
 

1,780.00178.000

0.00

178.000

LF  

10.00000

0610 *Place Thin Bonded Overlay (Polyester Concrete) 962.000

0.000

519-03035  
 

48,581.00962.000

0.00

962.000

SY  

50.50000

0615 Furnish Thin Bonded Overlay (Polyester Concrete) 701.300

0.000

519-03055  
 

69,428.70701.300

0.00

701.300

CF  

99.00000
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PCN: 20892-BID    ESTIMATE RUN 08/06/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:09:10

CUMULATIVE
AMOUNT

CAT NO0307 E-17-OM 

0620 Concrete Class DR 2.900

0.000

601-03057  
 

4,350.002.900

0.00

2.900

CY  

1,500.00000

0625 Structural Concrete Coating 5.000

0.000

601-40300  
 

150.005.000

0.00

5.000

SY  

30.00000

0630 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

2.00000

0635 Guardrail (Special) 6.000

0.000

606-00900  
 

1,470.006.000

0.00

6.000

LF  

245.00000

CAT 139,014.2017.50139,014.20CURRENT AMT0307 $ $ $

CAT NO0308 E-17-ON 

0640 *Remove Concrete Pavement (Planing) (Special) 300.000

0.000

202-00217  
 

9,900.00300.000

0.00

300.000

SY  

33.00000

0645 Removal of Portions of Present Structure (Class 1) 0.500

0.000

202-00450  
 

55.000.500

0.00

0.500

SY  

110.00000

0650 Removal of Guardrail Type 4 14.000

0.000

202-01140  
 

2,184.0014.000

0.00

14.000

LF  

156.00000

0655 Sawing and Sealing Bridge Joint 221.000

0.000

518-03000  
 

2,210.00221.000

0.00

221.000

LF  

10.00000

0660 *Place Thin Bonded Overlay (Polyester Concrete) 1,254.000

0.000

519-03035  
 

63,327.001,254.000

0.00

1,254.000

SY  

50.50000

0665 Furnish Thin Bonded Overlay (Polyester Concrete) 890.000

0.000

519-03055  
 

88,110.00890.000

0.00

890.000

CF  

99.00000
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PCN: 20892-BID    ESTIMATE RUN 08/06/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:09:10

CUMULATIVE
AMOUNT

CAT NO0308 E-17-ON 

0670 Structural Concrete Coating 10.000

0.000

601-40300  
 

300.0010.000

0.00

10.000

SY  

30.00000

0675 Guardrail (Special) 14.000

0.000

606-00900  
 

3,430.0014.000

0.00

14.000

LF  

245.00000

CAT 169,516.000.00169,516.00CURRENT AMT0308 $ $ $

CAT NO0309 E-17-OP 

0680 *Removal of Asphalt Mat (Planing) (Special) 0.000

1,237.000

202-00246  
 

21,029.001,237.000

21,029.00

1,237.000

SY  

17.00000

0685 Removal of Portions of Present Structure (Class 2) 17.000

22.000

202-00453  
 

6,825.0039.000

3,850.00

39.000

SY  

175.00000

0690 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

325.00000

0695 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

66.000

LF  

222.00000

0700 Removal of Guardrail Type 4 14.000

24.000

202-01140  
 

5,928.0038.000

3,744.00

38.000

LF  

156.00000

0705 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

33.000

403-00721  
 

825.0033.000

825.00

33.000

SY  

25.00000

0710 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

216.020

403-34871  
 

57,245.30216.020

57,245.30

216.020

TON 

265.00000

0715 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

122.000

LF  

23.00000
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PCN: 20892-BID    ESTIMATE RUN 08/06/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:09:10

CUMULATIVE
AMOUNT

CAT NO0309 E-17-OP 

0720 Waterproofing (Membrane) 0.000

987.000

515-00120  
 

13,818.00987.000

13,818.00

987.000

SY  

14.00000

0725 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

66.000

LF  

260.00000

0730 Concrete Class DR 2.600

2.400

601-03057  
 

7,500.005.000

3,600.00

23.000

CY  

1,500.00000

0735 Structural Concrete Coating 0.000

18.000

601-40300  
 

540.0018.000

540.00

18.000

SY  

30.00000

0740 Reinforcing Steel (Epoxy Coated) 0.000

78.700

602-00020  
 

157.4078.700

157.40

1,456.000

LB  

2.00000

0745 Guardrail (Special) 14.000

24.000

606-00900  
 

9,310.0038.000

5,880.00

38.000

LF  

245.00000

0750 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.330

L S 

10,000.00000

CAT 123,177.70110,688.70190,850.30CURRENT AMT0309 $ $ $

CAT NO0310 E-17-PV 

0755 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

4.000

LF  

180.00000

0760 *Removal of Portions of Present Structure 0.000

0.000

202-00503  
 

0.000.000

0.00

66.000

SY  

1,270.00000

0765 Guardrail Type 7 (Precast) 0.000

0.000

606-99999  
 

0.000.000

0.00

100.000

LF  

114.00000
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PCN: 20892-BID    ESTIMATE RUN 08/06/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:09:10

CUMULATIVE
AMOUNT

CAT NO0310 E-17-PV 

0770 Curb Type 4 (Section B) 0.000

0.000

609-40010  
 

0.000.000

0.00

61.000

LF  

37.00000

CAT 0.000.0098,197.00CURRENT AMT0310 $ $ $

CAT NO0311 E-17-PD 

0775 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

103.000

LF  

222.00000

0780 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

20.000

LF  

75.00000

0785 Structural Steel 0.000

0.000

509-00000  
 

0.000.000

0.00

4,087.000

LB  

9.00000

0790 *Temporary Bridge Deck 0.000

0.000

509-08121  
 

0.000.000

0.00

103.000

LF  

800.00000

0795 Bridge Expansion Device (Greater Than 4 In)(Install 
Only) 

0.000

0.000

518-01109  
 

0.000.000

0.00

103.000

LF  

435.00000

0800 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

42.000

LF  

10.00000

0805 Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

20.000

CY  

1,500.00000

0810 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

6.000

SY  

30.00000

0815 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

2,534.000

LB  

2.00000
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PCN: 20892-BID    ESTIMATE RUN 08/06/2019

PROJECT: NHPPR100-250                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:09:10

CUMULATIVE
AMOUNT

CAT NO0311 E-17-PD 

0820 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.340

L S 

10,000.00000

CAT 0.000.00227,422.00CURRENT AMT0311 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0825 Sanitary Facility 1.000

0.000

620-00020  
 

1,200.001.000

0.00

2.000

EACH

1,200.00000

CAT 1,200.000.002,400.00CURRENT AMT0400 $ $ $

$ 1,448,909.80395,998.35$2,688,109.60$CURRENT AMTPROJECT TOTAL


